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Journyx Projectlink Overview

Journyx Projectlink - How It Works

Journyx Projectlink™ is the Journyx integration for Microsoft® Office Project™ and/or Microsoft® Office
Project Server™ (collectively referred to as MS Project). It provides companies with an interface for
keeping MS Project and Journyx PX project accounting data in sync. Projectlink ensures your managers
have accurate, up-to-date status for project coordination and cost control in both systems. It also
provides the tools to link your detailed project plans to your ERP-based project accounting data.

Journyx Projectlink allows you to capture all of the project plan details from MS Project for time,
assignment and status tracking in Journyx. Combined with Journyx Accountlink, it also allows you to tie
your MS Project plans into your high level ERP-based projects for capture of time at a summary level for
project accounting and financials.
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Data Collected from MS Project

Journyx Projectlink transfers your new MS Project files, including all tasks, summary tasks, milestones,
schedule details, work and assignments directly into Journyx PX under a selected project parent/
category. The initial synchronization of the file gives project team members access to their new
assignments as they come up in the project schedule.
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Journyx Service Parameters

Journyx server

Port 80
User name
Password
Synchronization Properties Task Loggability
@ Bring back actuals (@) Use exact MS Project schedule
[] Get user data from Journyx () Task grace period: o
[] send legacy actuals from MS Project () Always open
[] Set task to reportable when 100% complete Preview Options
|:] Send tasks as Work Requests Skip preview
Assign unassigned hours to: Parent Project in Journyx

: -]

D Use parent name as prefix?

Synchronize ‘ | Import Work Request ’ | Close I

1.1 Projectlink synchronization window

Data Passed Back to MS Project

After employees track time to specific tasks or update remaining work estimates in Journyx PX, those
time entries and estimate changes are transferred back to MS Project as ‘Actual Work’ and ‘Work’
changes. Upon completion of an assigned project task, the assignment will be flagged as finished on the
employee’s Journyx PX assignment list and marked as complete in MS Project. Updates to Work and
Actual Work from the Journyx system feed into MS Project where the dates are adjusted accordingly.
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Assignment Progress on Week Plan - a . - a 2, 2,
Sun [ 1Mon [ jTue [+ Wed[:JThu [3iFri [ViSat [1] Start End Progress Remain Est. Remain Finished
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Assignment Totals 8.00 / 8.00 8.00
Other Tasks ’E‘\
Total Reported Hours ' 8.00 8.00

Review and Submit

Leave Requests

1.2 Journyx My Assignments screen allows project team member to enter actual work and mark assignment as finished
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1.3 MS Project file also shows task as 100% complete when actual work is transferred from Journyx

Projectlink is .NET-based client software that is installed on the local machine where the user will be
running synchronizations. Projectlink must be installed on the same machine as the MS Project desktop
version. Project Server and Project Online users must check out files and open them in the desktop
version of MS Project in order to sync those files with Journyx.

Projectlink is a key component of the Journyx solution and gives companies the ability to have a single
time tracking system for both project and non-project work. Since it handles rates and expenses with
ease, you can monitor direct costs and allocate indirect costs for improved understanding of complete
project cost and profitability. This data can also be sent directly to your ERP or Accounting systems. The
result is a single project and resource management, tracking, and reporting system that can provide
project time and cost data to MS Project higher level project cost data to any other system that needs it.

Journyx Projectlink is currently available for Microsoft Project 2007 and higher, as well as Microsoft
Project Server. If you are interested in evaluating Projectlink or upgrading your version Projectlink,
please contact your account representative at sales@journyx.com or 1-800-755-9878.
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